

Sprint work (my-chat)

Sources of truth

For sprint **N**:

Doc	Role
docs/sprint-N-plan.md	Goals, scope, tech decisions, risks
docs/sprint-N-checklist.md	Actionable tasks + DoD
docs/api-sprint-N.md	API contracts (create/update when API changes)
docs/known-limitations-sprint-N.md	Deferred issues (create at sprint end)
docs/chat-architecture-plan.md	Living architecture: stack, decisions, sprint status

Prefer sprint plan/checklist for day-to-day tasks; use architecture plan for cross-sprint decisions and current status.

Always read **plan § "Что не входит"** / checklist notes before coding — do not implement out-of-scope items.

Project status (as of Sprint 6)

Sprint	Status
1–5	DONE (prod HTTPS/CD live at https://beep.ru)
6	In progress (docs/sprint-6-checklist.md → footer PLANNED)
7+	No docs yet

Sprint 6 done (§1–6): API contracts ([docs/api-sprint-6.md](#)), VAPID placeholders + keys on VPS, migrations [010/011](#), [POST /api/v1/users/register](#), login by [username/password](#) (bcrypt).

Sprint 6 next (first unchecked ≈ §7): Web Push provider → VAPID public-key endpoint + [devices/register](#) for [platform=web](#) → badge refresh / silent [badge_sync](#) → WS heartbeat → [X-Device-ID](#) binding → PWA + mobile client → prod worker [webpush](#) → smoke on iPhone → [known-limitations-sprint-6.md](#).

Known gap: backend auth is username/password; **Debug UI** and **mobile** still send [user_id](#) — broken until §13–14. Prefer curl / updated clients for auth smoke. Store supports [push_subscription](#); HTTP device handler still expects [push_token](#) until §8.

There is **no media/attachments** stack — out of scope for current sprints.

Workflow

1. **Identify sprint** from user message or open checklist (default: **Sprint 6**).

2. **Read** plan + checklist for that sprint (relevant sections only).
3. **Pick next unchecked item** (or the item the user named). Prefer the earliest open section (§7 before later PWA/demo work unless user asks otherwise).
4. **Implement** minimal change matching that item; follow existing code patterns.
5. **Verify**: `task lint`, then `task test` (and `task test:integration` if auth/DB/worker/hub touched).
6. **Update checklist**: mark `[x]`, add short «Примечание» under the item if non-obvious.
7. **API change?** Update `docs/api-sprint-N.md` and keep mobile client in sync when the checklist reaches client items.
8. **End of sprint**: create/update `docs/known-limitations-sprint-N.md`; set checklist status (e.g. DONE / PLANNED).

Checklist edit rules

- Prefer marking existing boxes; do not rewrite the whole checklist.
- Notes under items: factual, short (what was done / how verified).
- Do not mark DoD items done without evidence (commands, smoke, or tests).
- Do not reopen Sprint 1–5 checklists except to fix factual errors; leftover `[ ]` there are optional/demo leftovers.

Current focus hints

- **Default**: Sprint 6 — Web Push (`webpush-go`), PWA, heartbeat, badge sync, device binding, client login/register. Prod HTTPS already done (use skill `prod-deploy` for VPS ops).
- **Auth contract**: `POST /auth/.../login` body `{username, password}`; register on main-service `POST /api/v1/users/register`. See `docs/api-sprint-6.md`.
- **Local stack**: skill `local-dev` (`task local:*`, seed `alice/bob`).
- **Closed Sprint 5**: do not re-implement deploy from scratch; extend existing `deploy/prod/`, nginx, CD.

Done means

- Checklist item checked with verification note when useful.
- Lint/tests green for touched code (`task lint` / `task test` / `task test:integration` as needed).
- No secrets in git; no drive-by refactors outside the sprint item.